

TENDER ANALYSIS REPORT

[PROJECT NAME]

[Package] — Subcontractor Tender Analysis

|                         |                                               |
|-------------------------|-----------------------------------------------|
| Project                 | [Project name]                                |
| Site Address            | [Site address]                                |
| Client / Prepared For   | Meridian Construction & Refurbishment Ltd     |
| Package                 | [e.g. Piling / Groundworks / M&E / Fit-out]   |
| Report Reference        | MCR-XX-XXX-TA-001                             |
| Date of Analysis        | [INSERT DATE]                                 |
| No. of Tenders Received | [INSERT NUMBER]                               |
| Prepared By             | [NAME / ROLE]                                 |
| Status                  | Draft — for internal approval / due diligence |

STRICTLY PRIVATE & CONFIDENTIAL — FOR INTERNAL APPROVAL / DUE DILIGENCE PURPOSES ONLY

*This document is commercially sensitive and is based solely on the documents provided. Recipients must not copy or distribute without the written consent of Meridian Construction & Refurbishment Ltd.*

## Contents

|                                                           |   |
|-----------------------------------------------------------|---|
| Contents .....                                            | 2 |
| PACKAGE OVERVIEW.....                                     | 3 |
| 1.1 Package Description.....                              | 3 |
| 1.2 Information Provided to Tenderers.....                | 3 |
| 1.3 Adequacy of Information for Comparison.....           | 3 |
| TENDER SUMMARY TABLE.....                                 | 3 |
| LIKE-FOR-LIKE COMMERCIAL COMPARISON .....                 | 3 |
| 3.1 Filtration of Non-Comparable Tenders .....            | 3 |
| 3.2 Comparable Submissions.....                           | 4 |
| 3.3 Key Cost Driver Sensitivity .....                     | 4 |
| 3.4 Adjustments Required for True Comparability .....     | 4 |
| SCOPE GAP REVIEW .....                                    | 4 |
| 4.1 Items Absent or Unclear Across Multiple Tenders ..... | 4 |
| 4.2 Scope Items Included by Some, Excluded by Others..... | 4 |
| RISK REVIEW .....                                         | 4 |
| TENDER QUALITY REVIEW .....                               | 5 |
| BUDGET / COST CHECK.....                                  | 5 |
| RECOMMENDATION .....                                      | 5 |
| 8.1 Preferred Tenderers (subject to clarification).....   | 5 |
| 8.2 Not Recommended.....                                  | 6 |
| KEY RED FLAGS .....                                       | 6 |

## 01 PACKAGE OVERVIEW

Project: [Project name, address, postcode]

Client: Meridian Construction & Refurbishment Ltd

### 1.1 Package Description

» Describe the works being tendered, how many quotations were received, and the range of methods / systems / configurations proposed. Note any tender that differs materially in method from the majority.

[Summarise the package and the field of tenderers here.]

### 1.2 Information Provided to Tenderers

» List every drawing, specification, schedule and report issued to tenderers — and, critically, what was NOT issued. Gaps here drive the comparability caveats later.

- [Drawing / GA reference and revision]
- [Specification reference — or state 'no specification issued']
- [Ground investigation / survey report reference and its limits]
- [Schedule / BOQ provided — or state not provided in electronic format]

### 1.3 Adequacy of Information for Comparison

» State plainly whether the information allows a like-for-like comparison. Itemise each material front on which it does not (e.g. incomplete survey, no specification, quantity discrepancies, differing pile/system types, stale or anomalous quote dates).

The information provided is [sufficient / insufficient] for a like-for-like comparison on the following fronts:

- [Material front 1 — e.g. survey data extends only to Xm; contractors have made differing assumptions]
- [Material front 2 — e.g. no specification issued; each contractor relies on its own interpreted standard]
- [Material front 3 — e.g. quantities vary across returns, indicating differing drawing interpretation]

## 02 TENDER SUMMARY TABLE

» One row per tenderer. All figures exclusive of VAT. Flag budget / remeasurable sums explicitly — they carry greater cost uncertainty than fixed-price submissions.

Note: All figures are exclusive of VAT. Sums marked 'budget' or 'remeasurable' carry greater cost uncertainty than fixed-price submissions.

| Contractor     | Quoted Sum (ex VAT) | Method / System | Key Quantities | Programme | Key Exclusions | Key Qualifications / Assumptions | Comparability  |
|----------------|---------------------|-----------------|----------------|-----------|----------------|----------------------------------|----------------|
| [Contractor A] | £[ ]                | [system]        | [qty / metric] | [weeks]   | [exclusions]   | [qualifications]                 | COMPARABLE     |
| [Contractor B] | £[ ]                | [system]        | [qty / metric] | [weeks]   | [exclusions]   | [qualifications]                 | PARTIAL        |
| [Contractor C] | £[ ]                | [system]        | [qty / metric] | [weeks]   | [exclusions]   | [qualifications]                 | NOT COMPARABLE |

## 03 LIKE-FOR-LIKE COMMERCIAL COMPARISON

### 3.1 Filtration of Non-Comparable Tenders

» Before any pricing comparison, exclude submissions that differ materially in scope or methodology. State the ground for each exclusion (wrong system, inadequate depth/spec, expired offer, composite scope, stale pricing).

- [Contractor] — [reason for exclusion]
- [Contractor] — [reason for exclusion]

### 3.2 Comparable Submissions

» The tenderers that survive filtration. Keep to the truly like-for-like group so pricing differences reflect commercial position, not scope.

| Contractor     | Sum (ex VAT) | Spec / Config | Key Quantity | Price Basis  | Programme | Key Note |
|----------------|--------------|---------------|--------------|--------------|-----------|----------|
| [Contractor A] | £[ ]         | [config]      | [qty]        | Fixed        | [weeks]   | [note]   |
| [Contractor B] | £[ ]         | [config]      | [qty]        | Remeasurable | [weeks]   | [note]   |

### 3.3 Key Cost Driver Sensitivity

» Identify the single largest driver of price variance in this package (e.g. assumed depth, quantity, spec grade, prelims) and quantify the cost swing. This exposes which tenderers carry the greatest risk of overrun if assumptions prove optimistic.

[State the key cost driver, the range of assumptions across the comparable group, and the £ cost swing per unit of change.]

### 3.4 Adjustments Required for True Comparability

» List each item included by some and excluded by others, with an indicative £ range to normalise the comparison. Mark clearly that ranges are indicative and cannot be confirmed from the information available.

- [Adjustment item — e.g. testing regime — add £[range] where excluded]
- [Adjustment item — e.g. setting out — add £[range] where excluded]

**Exact adjustment values cannot be confirmed from the information available. The above are indicative ranges only.**

## 04

## SCOPE GAP REVIEW

### 4.1 Items Absent or Unclear Across Multiple Tenders

» Items that most or all tenderers have excluded, rated only, or left ambiguous — the risks that fall back on the main contractor if not caught now (spoil disposal, obstructions, trimming, warranties, monitoring, additional survey).

- [Absent / unclear item and its commercial consequence]
- [Absent / unclear item and its commercial consequence]

### 4.2 Scope Items Included by Some, Excluded by Others

» Inclusion matrix. Use Yes / No / Rate only / By others. This is the evidence base for the 3.4 adjustments.

| Item                    | [Contractor A] | [Contractor B] | [Contractor C] | [Contractor D] |
|-------------------------|----------------|----------------|----------------|----------------|
| [Design / calculations] | Yes            | Yes            | Rate only      | Yes            |
| [Testing]               | Yes            | Rate only      | No             | Yes            |
| [Setting out]           | By others      | By others      | By others      | By others      |
| [Collateral warranty]   | Yes            | Not stated     | Yes            | Not stated     |

## 05

## RISK REVIEW

» One block per comparable tenderer, plus brief commentary on the non-comparable ones. Under each, address Commercial, Delivery, Scope ambiguity and Price risk. Lead with the exposure, not the strengths.

### [Contractor A]

- Commercial: [payment terms, retention, LADs, validity, price volatility clauses]
- Delivery: [programme, lead-in, achievability]
- Scope ambiguity: [conscious design choices, unpriced items, ambiguous inclusions]
- Price risk: [remeasure exposure, depth/quantity risk, material escalation]

**[Contractor B]**

- Commercial: [ ... ]
- Delivery: [ ... ]
- Scope ambiguity: [ ... ]
- Price risk: [ ... ]

## 06 TENDER QUALITY REVIEW

» Rate the quality / completeness of each submission (★ scale). Quality of the tender document is a proxy for how the contractor will administer the sub-contract.

| Contractor     | Quality Rating | Commentary                        |
|----------------|----------------|-----------------------------------|
| [Contractor A] | ★★★★★          | [what makes it strong / any gaps] |
| [Contractor B] | ★★★★☆          | [what makes it strong / any gaps] |
| [Contractor C] | ★★★☆☆          | [what makes it strong / any gaps] |

## 07 BUDGET / COST CHECK

» Benchmark the comparable sums against the cost plan. If no budget was provided, say so and present the comparable range instead. State the spread (£ and %) and what drives it, then give the pre-order recommendation.

[State whether a cost plan / budget was provided. If not, present the comparable range below.]

| Contractor | Sum (ex VAT) | Config   | Price Basis | Notes  |
|------------|--------------|----------|-------------|--------|
| [Lowest]   | £[ ]         | [config] | [basis]     | [note] |
| [Highest]  | £[ ]         | [config] | [basis]     | [note] |

The spread between the lowest comparable submission (£[ ]) and the highest (£[ ]) is £[ ] — a [%] variance, driven predominantly by [drivers].

**Recommendation:** [pre-order action, e.g. commission additional survey / confirm specification / fix quantities before order].

## 08 RECOMMENDATION

» If a firm recommendation cannot yet be made, say why, then give conditional recommendations. Be explicit about the clarifications each preferred tenderer must resolve before award.

A firm and unconditional recommendation [can / cannot] be made at this stage due to:

- [Outstanding item preventing an unconditional recommendation]
- [Outstanding item preventing an unconditional recommendation]

### 8.1 Preferred Tenderers (subject to clarification)

**[Preferred tenderer]**

- [Reason it is preferred]
- Key clarification required: [what must be resolved before award]

## 8.2 Not Recommended

– [Contractor(s)] — [reason]

### 09

## KEY RED FLAGS

» The one-page risk register the reviewer / lender reads first. RAG-rate each flag, state the detail, and give a specific recommended action. Everything material from Sections 3–8 should surface here.

**RAG legend:** ● Critical — resolve before award    ● Significant — resolve at sub-contract    ● Monitor — clarify / record

| RAG | Red Flag | Detail                        | Recommended Action        |
|-----|----------|-------------------------------|---------------------------|
| ●   | [Flag]   | [Why it matters commercially] | [Specific action + owner] |
| ●   | [Flag]   | [Why it matters commercially] | [Specific action + owner] |
| ●   | [Flag]   | [Why it matters commercially] | [Specific action + owner] |

End of Tender Analysis — [Project], [Package]

Prepared for internal approval and due diligence purposes only. Based solely on documents provided. Date of analysis: [INSERT DATE].